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Decision ALTERNATE PROPOSED DECISION OF
COMMISSIONER LYNCH (Mailed 12/26/2001)

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

In the Matter of the Application of the Los
Angeles to Pasadena Metro Blue Line
Construction Authority for an order authorizing Application 00-10-012
the construction of two light rail transit tracks (Filed October 11, 2000)
at-grade crossing West Avenue 45 in the City and
County of Los Angeles, California.

Application 01-06-011
Application 00-11-050
Application 00-11-040
Application 00-11-034
Application 00-11-033
Application 00-11-032
And Related Matters. Application 00-11-029
Application 00-11-016
Application 00-11-015
Application 00-10-050
Application 00-10-039
Application 00-10-033
Application 00-10-020

INTERIM OPINION DECLINING TO CONFIRM THE ASSIGNED
COMMISSIONER'’S RULING AND GRANTING AUTHORITY
TO CONSTRUCT CERTAIN CROSSINGS

Summary

This interim decision declines to confirm the Commissioner Bilas’

Assigned Commissioner’s Ruling (ACR) dated November 1, 2001, which granted
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conditioned interim authority for the applicant to begin construction of all grade
crossings included in the fourteen applications of grade crossings prior to a final
commission decision.

This decision also grants final approval for certain of the applications to

construct crossings.

Applicant
The Los Angeles County Metropolitan Transportation Authority (MTA)

was created by the legislature pursuant to Public Utilities Code (PU Code)
Section 130050.2 to be the successor agency to the Southern California Rapid
Transit District (SCRTD) and the Los Angeles County Transportation
Commission (LACTC), which ceased to exist as of April 1, 1993.

The applicant in these proceedings is the Los Angeles to Pasadena Metro
Blue Line Construction Authority (Authority), which was created by the
legislature pursuant to Section 132400 et seq. of the PU Code to award and
oversee all design and construction contracts for the completion of the Los
Angeles to Pasadena Metro Blue Line Light Rail Project. Pursuant to Sections
132425 and 132430 of the PU Code, MTA has transferred to the Authority all real
and personal property, and other assets, as well as unencumbered balance of all
local funds accumulated for completion of the project. Upon completion of the

Line it will be deeded to MTA for operation and maintenance.

Description of the Project
Los Angeles to Pasadena Metro Blue Line (Line) will run approximately

13.6 miles from Los Angeles to Pasadena, and will be similar to the Los Angeles
to Long Beach Blue Line, which has been in operation since 1990. The fourteen
consolidated applications cover 61 crossings in the Cites of Los Angeles,

Pasadena and South Pasadena in the County of Los Angeles. The Line will begin
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at Los Angeles Union Pacific Terminal (LAUPT), which is the largest train station
in Southern California, serving Amtrak inter-city trains, Metrolink commuter
trains, and the Red Line subway. From LAUPT it will run on aerial construction
on exclusive right-of-way northward along Vignes Street and across intervening
streets to a location north of College Street and east of Broadway. The Line will
transition from aerial structure to ground level and continue northward on
exclusive right-of-way to the approach of a new reinforced concrete bridge
constructed across the Los Angeles River and the railroads that exist on its west
and east banks in accordance with Decisions (D.) 95-02-030 dated February 8,
1995 (Application (A.) 94-08-034) and D. 95-01-043 dated January 24, 1995
(A.94-08-051). The Line will continue on exclusive right-of-way across the new
bridge and northward along the former right-of-way of The Atchison Topeka
and Santa Fe Railway Company's (AT&SF) Pasadena Subdivision, now owned
by the Authority, to Avenue 33 in Los Angeles. Then it will continue northward
on approximately 1.9 miles of semi-exclusive right-of-way in the City of Los
Angeles. It will transition to street-running alignment along Marmion Way for
approximately one half mile in the City of Los Angeles, then continue on
approximately 4.2 miles of semi-exclusive right-of-way in the cities of Los
Angeles and South Pasadena to a point across Del Mar Boulevard in the City of
Pasadena. Included in this segment is the Arroyo Seco Bridge across State Route
110, subject of D. 95-09-067 dated September 7, 1995 (A.94-11-027). The Line will
continue northward on exclusive right-of-way for approximately 5 miles to the
median of the 1-210 Freeway and eastward within the median to the eastern

boundary of the City of Pasadena.
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The Application
The fourteen applications were all filed between October 11, 2000, and

June 8, 2001 and seek authority to construct 61 crossings along the route. Some
crossings are proposed to be at-grade; others to be grade separated. Rulings
dated February 21, 2001 and September 28, 2001 consolidated the applications.
The applications were previously categorized as ratesetting on a preliminary
basis by various resolutions. We affirm that categorization. Various applications
were at one time protested by the Mt. Washington Homeowners Alliance, the
Citizens for No Build At Grade (NOBLAG), Ms. Jo Anne Barker, and the
Commission's Rail Carrier and Safety Division staff (Staff). Hearings have been

held in this matter during November and December 2001.

Motion for Interim Authority to Construct
Before hearings were completed in this matter, the Authority requested

interim authorization to proceed with construction of the project including
construction of tracks across various public roads, highways, or streets, either
grade separated or at-grade as the case may be, as proposed in each of the
applications. The interim authorization was to be entirely at the Authority’s risk

and was to be effective only until the Commission reached its final decision.

The Assigned Commissioner’s Ruling
On November 1, 2001, the Assigned Commissioner issued a ruling

granting conditional interim authority for the applicant to begin construction of
all grade crossings prior to a final commission decision on the consolidated
applications.

The Ruling was based upon several considerations:

1. Applicant alleged severe potential cost overruns caused by the
time necessary to secure regulatory approval;
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2. Applicant was willing to accept numerous conditions, including
the cost of undoing any construction required by further order of
this Commission; and

3. There would be no environmental consequences because no
trains would be allowed to operate until the Commission had
issued a final order in the proceeding.

The Assigned Commissioner's Ruling provided that:

“1. Applicant may construct its light rail line in accordance
with the Applications consolidated in this proceeding.

“2. Inaccepting this Ruling Applicant agrees not to argue
or allude to any costs of remedial work attributable to
construction performed under authority of this Ruling in
any brief, pleading, oral argument, or ex parte meeting with
the Commission, any Commissioners, or employee of the
Commission.

“3.  Applicant accepts this authority with full knowledge
that one or more of the Protestants may be successful in the
final Commission decision. Should this occur Applicant
acknowledges it will be required to undo any construction
contrary to the Commission decision. Cost of this remedial
action may well exceed the cost Applicant now claims is at
risk if it is not permitted to continue construction.

“4. Applicant shall give notice of its intentions with regard
to this Ruling within 15 days of the date of the Ruling. All
parties shall be served with this notice by Applicant.”

Ruling Contested

NOBLAG, RSCD staff, Mt. Washington Homeowners Alliance, and Jo
Anne Barker have contested the Ruling. In summary, the Protestants
recommend that the interim authority to construct granted by the Ruling be held

in abeyance until:
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1. The costs and inconvenience to the neighborhood and the public of
removing or modifying the safety protections at the crossings, including grade
separations are minimal.

2. The Authority has demonstrated the actual costs of delay necessitating
interim relief.

3. The Authority is likely to be successful on the merits with respect to their
recommended safety protections at the crossings.

4. The Authority has obtained a bond sufficient to cover all costs removing or
modifying the grade crossings.

5. The Authority has complied with all relevant provisions of CEQA.

Full Commission Review of the Assighed Commissioner’s Ruling
The effect of an Assigned Commissioner ruling is set forth in Public
Utilities Code Section 310:
“Every finding, opinion, and order made by the commissioner or
commissioners so designated, pursuant to the investigation, inquiry,
or hearing, when approved or confirmed by the commission and

ordered filed in its office, is the finding, opinion, and order of the
commission.”

The ruling issued in November 1, 2001, thus does not have the effect of a
Commission order until it is confirmed by the Commission. In this instance, the
Commission declines to approve or confirm the assigned commissioner’s

November 1, 2001 ruling.
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Approval of the applications is a discretionary act on the part of this
Commission, requiring at a minimum, that we address all relevant
environmental and safety issues. Our review of these matters is ongoing. Any
action now to authorize construction of all crossings prejudges that careful
review and circumscribes our decision-making options, and there is no legal
mechanism by which we can approve construction before that review is
completed. This cannot further the public interest, which is best served by our
development of a full evidentiary record and careful review, as responsible
agency, of the environmental issues raised by these applications. Thus, the
Assigned Commissioner’s Ruling should be vacated and will not become a final
order of the Commission. The legal result of this action is to confirm that the

Blue Line, at no time prior to this order to this order, had authority to construct.

Authority to Construct
Although we decline to confirm the Assigned Commissioner's Ruling

which granted conditioned interim authority to construct all crossings without
our consideration of environmental matters prior to construction, we now find
that we can grant final authority for many of the crossings based upon the record
developed to date and review of the environmental documentation compiled by
MTA (and successor agencies) which is the lead agency for this project under
CEQA.

During the course of this proceeding many of the objections to granting the
authority to construct have been removed as the staff and parties came to various
agreements. Thus, at this time, we will grant all applications that are no longer
contested and not in controversy. These approvals are consistent with the
authorization granted by the lead agency for this project. We will resolve the

remainder of the applications in a later decision.
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Staff has reviewed the need for these crossings and agrees that granting
these un-contested applications, as requested, is in the public interest. The
applications/crossings that are granted in this decision are shown in the table

below:
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Authority Granted in this Decision
Proposed # Old Crossing# Street City Crossing Application
Type Number
84P-4.81-B  2-139.00-B Avenue 19 Los Angeles Separated A. 00-10-020
84P-4.90-B  2-138.90-B San Fernando Rd Los Angeles Separated A. 00-10-020
84P-6.06-A  2-137.7/137.8 Figueroa/Marmion/  Los Angeles Separated A. 00-10-020
Pasadena
84P-5.46 2-138.30 Avenue 33 Los Angeles At-grade  A. 00-10-020
84P-5.79 2-138.00 French Av Los Angeles At-grade  A. 00-10-020
84P-10.61-AD 2-133.20-A Oaklawn Dr South Pasadena Separated A. 00-10-033
84P-10.85-A 2-133.00-A Columbia St South Pasadena Separated A. 00-10-033
(110 Fwy)
84P-12.31-A 2-131.50 Green St Pasadena Separated A. 00-10-039
84P-12.40-A 2-131.40 Colorado Bl (SR 248) Pasadena Separated A. 00-10-039
84P-12.47-A 2-131.30 Union St Pasadena Separated A. 00-10-039
84P-12.53-A 2-131.20 Holly St Pasadena Separated A. 00-10-039
84P-12.67-A 2-131.12-A Walnut St Pasadena Separated A. 00-10-039
84P-5.09-B  2-138.70-B I-5 Fwy Los Angeles Separated A. 00-10-050
84P-5.69-B  2-138.10-B 110 Fwy Los Angeles Separated A. 00-10-050
84P-10.48-B 2-133.30-B 110 Fwy South Pasadena Separated A. 00-10-050
84P-15.10-B 2-128.80-B Craig Av Pasadena Separated A. 00-11-029
84P-15.54-B 2-128.40-B Altadena Dr Pasadena Separated A. 00-11-029
84P-15.77-B 2-128.20-B Sierra Madre/San Pasadena Separated A. 00-11-029
Gabriel
84P-16.02-B 2-127.90-B Sunnyslope Av Pasadena Separated A. 00-11-029
84P-16.16-B 2-127.70-B Foothill BI Pasadena Separated A. 00-11-029
84P-16.58-B 2-127.30-B Madre St Pasadena Separated A. 00-11-029
(Sierra Madre Villa)
84P-12.80-A 2-131.10-A Marengo Av Pasadena Separated A. 00-11-032
84P-12.86-A Eastbound Lane Pasadena Separated A. 00-11-032
Of 1-210
84P-13.08-A 2-130.80-A Los Robles Av Pasadena Separated A. 00-11-032
84P-13.34-A 2-130.60-A El Molino Av Pasadena Separated A. 00-11-032
84P-13.60-A 2-130.30-A Lake Av Pasadena Separated A. 00-11-032
84P-13.85-A 2-130.10-A Wilson Av Pasadena Separated A. 00-11-032
84P-14.23-B 2-129.70-B Hill Av Pasadena Separated A. 00-11-032
84P-14.46-B 2-129.40-B Sierra Bonita Av Pasadena Separated A. 00-11-032
84P-14.70-B 2-129.20-B Allen Av Pasadena Separated A. 00-11-032
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Proposed # Old Crossing# Street City Crossing Application
Type Number

84P-8.98 2-134.80 Arroyo Verde/ South Pasadena At-grade  A. 00-11-033
Sycamore

84P-9.59 2-134.20 Indiana Av South Pasadena At-grade  A. 00-11-033

84P-9.81 2-134.00 Orange Grove Av South Pasadena At-grade  A. 00-11-033

84P-10.03 2-133.80 El Centro St/ South Pasadena At-grade  A. 00-11-033
Glendon Wy

84P-10.13 2-133.70 Mission St/ South Pasadena At-grade  A. 00-11-033
Meridian

84P-8.02 2-135.80 N Avenue 59 Los Angeles At-grade  A. 00-11-034

84P-8.08 2-135.70 Avenue 60 Los Angeles At-grade  A. 00-11-034

84P-8.19 2-135.60 N Avenue 61 Los Angeles At-grade  A. 00-11-034

84P-8.22 2-135.55 N Figueroa St Los Angeles At-grade  A. 00-11-034

84P-5.21-B  2-138.60-B Avenue 26 Los Angeles Separated A. 00-11-050

Authority Not Granted at This Time
We will not grant authority to construct, at this time, the following

applications/crossings:

Authority Not Granted in this Decision

Proposed # Old Street City Crossing Application
Crossing# Type Number
84P-6.50 2-137.30 Avenue 45 Los Angeles At-grade  A. 00-10-012
84P-10.23 2-133.60 Hope St South At-grade  A. 00-11-015
Pasadena
84P-10.28 2-133.50 Fairview Av South At-grade  A. 00-11-015
Pasadena
84P-10.34 2-133.45 Magnolia St South At-grade  A. 00-11-015
Pasadena
84P-10.44 2-133.40 Fremont Av/ South At-grade  A. 00-11-015
Grevalia Pasadena
84P-6.52-D  2-137.10-BD Southwest Museum Los Angeles At-grade  A. 00-11-016
Station
84P-7.26 2-136.50 Avenue 50 Los Angeles At-grade A. 00-11-016
84P-7.35 2-136.45 Avenue 51 Los Angeles At-grade  A. 00-11-016
84P-7.44 2-136.40 Avenue 52 Los Angeles At-grade  A. 00-11-016
84P-7.53 2-136.30 Avenue 53 Los Angeles At-grade A. 00-11-016
84P-7.61 2-136.20 Avenue 54 Los Angeles At-grade A. 00-11-016
84P-7.70 2-136.10 Avenue 55 Los Angeles At-grade  A. 00-11-016
84P-7.78 2-136.00 Avenue 56 Los Angeles At-grade A. 00-11-016
84P-7.88 2-135.90 Avenue 57 Los Angeles At-grade A. 00-11-016
84P-10.91-A 2-132.90-A  Fair Oaks Av Pasadena Separated A.00-11-040
84P-11.14 2-132.50 Glenarm St Pasadena At-grade  A.00-11-040

-10 -




A.00-10-012 et al. COM/LYN/hkr DRAFT

84P-11.52-D 2-132.30 Fillmore St Pasadena At-grade  A.00-11-040

84P-11.71 2-132.10 California Bl Pasadena At-grade  A. 00-11-040

84P-12.04 2-131.80 Del Mar Bl Pasadena At-grade  A. 00-11-040

84P-9.29 2-134.51 Pasadena Av West  South At-grade  A. 01-06-011
Pasadena

84P-9.34 2-134.50 Pasadena Av East  South At-grade  A. 01-06-011
Pasadena

Authority to Construct - CEQA Discussion
The Commission is a Responsible Agency for these applications and as

such is required by the California Environmental Quality Act (CEQA) to review
and consider the environmental documents produced by the lead agency before
we can grant authority to construct. (CEQA Guidelines Section 15050(b), 15096.)

Over the life of the Los Angeles to Pasadena Metro Blue Line Project
(“Project”), the Authority and its predecessors in interest have prepared
numerous environmental review documents for the Project as the lead Agency
(Public Resources Code Section 21000 et seq.). The following is a chronological
listing of the environmental documents (collectively, the “Environmental

Documents™) prepared for the Project:

* Draft EIR, 1988 (SCH # 88042713). This document was circulated
for public review in 1988. Due to changes in project design
initiated in response to public comment, the Draft EIR was
substantially revised and recirculated as the Revised Draft EIR in
1989. While the Final EIR supersedes this document for purposes
of environmental review, comments received during public
review of the Draft EIR and the Revised Draft EIR were
responded to and included in the Final EIR.

* Final EIR, 1990 (SCH # 89082327). This document addressed the
environmental review for both the Highland Park and North
Main alternatives with various segment options, rail yards, and
other facilities.

-11 -
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» Mitigated Negative Declaration, 1991 (SCH # 91071040). This
document addressed the environmental review for the aerial
structure from Downtown Los Angeles/Union Station to
Chinatown.

* Final Supplemental EIR, 1993 (SCH # 92071005). This document
addressed the environmental review for three alternative
locations for the maintenance facility, three new station locations,
and two grade separations.

* Final Supplemental EIR #2, 1994 (SCH # 93121099). This
document addressed the environmental review for a change in
operations along Marmion Way, five additional street closures in
Highland Park, additional property acquisitions, sound barrier
modifications, a cut-and-cover tunnel option for the Marmion
Way/Figueroa Street grade separation, and alternate location for
a park-and-ride facility.

e Addendum #1, 1995 (No SCH #). This document addressed the
environmental review for additional property acquisitions.

e Addendum #2, 1996 (No SCH #). This document addressed the
environmental review for redesign of the Del Mar Station and
transfer of entitlements.

* Addendum #3, 2000 (SCH # 93121099). This document
addressed the environmental review for minor modifications to
the Project subsequent to transfer of the Project from the MTA to
the Authority; including the opening of three at-grade crossings,
various Project enhancements, selection of a train vehicle, and
construction of an aerial pedestrian bridge at Sierra Madre Villa
station.

Each of the grade crossings proposed as part of the Project was analyzed
for environmental effects in the Environmental Documents. The eight grade-
separated crossings associated with the Chinatown Station alignment were

analyzed as part of the project in the Mitigated Negative Declaration (SCH

-12 -



A.00-10-012 et al. COM/LYN/hkr DRAFT

#91071040) approved and adopted by the MTA on March 25, 1992. The four
grade-separated crossings associated with the Colorado Boulevard segment and
the Southwest Museum Station at-grade crossing were analyzed as part of the
Project in the Final Supplemental EIR #1 (SCH #92071005) approved and
adopted by the MTA on January 27, 1993. The grade-separated crossing at
Figueroa Street and Marmion Way was analyzed as part of the Project in Final
Supplemental EIR #2 (SCH #93121099), approved and adopted by the MTA on
May 25, 1994. The environmental effects associated with the twenty-seven (27)
other grade-separated crossings and twenty-seven (27) other at-grade crossings
proposed as part of the Project were analyzed in the Final EIR (SCH # 89082327),
approved and adopted by the MTA on March 30, 1990.

The Environmental Documents for the Project identified seven
unavoidable significant environmental effects, for which findings and Statements
of Overriding Considerations (“FSOC”) were adopted. While these are
summarized below, the particular environmental effects are not within the scope
of the Commission’s permitting authority for this project. Accordingly, we are
not required under CEQA to adopt related findings. (Public Resources Code
Sections 21153(c), 21204(c).)

Pursuant to the analysis in the Final EIR, an FSOC was adopted for the two
unavoidable significant adverse impacts of the selected alternative:

(1) modifications to the historic Arroyo Seco Bridge; and (2) loss of parking along
Marmion Way between Avenue 51 and Avenue 57.

The aforementioned modification to the historic Arroyo Seco railroad
bridge across State Route 110 was identified as a significant adverse impact in the
Final EIR due to the widening of the bridge deck and reinforcement of the
historic structure to meet seismic safety requirements. The MTA submitted a

grade crossing application for this crossing in 1994 (A.94-11-027), which was
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approved by the Commission in 1995 by D.95-09-067. The reinforcement and
seismic modifications then were completed by the MTA prior to their suspension
of the Project.

Pursuant to the analysis in Supplemental EIR #1, an FSOC was adopted
for four unavoidable significant adverse impacts associated with the Project
changes: (1) temporary traffic impacts during construction at the Marmion
Way/Figueroa Street intersection; (2) visual impacts of the then-proposed aerial
structure at Marmion Way/Figueroa Street (subsequently eliminated in favor of
a below-grade alternative); (3) traffic impacts at Fair Oaks and Colorado
Boulevard associated with the Colorado Boulevard grade separation; and (4)
visual impacts from the aerial structure for the west bank maintenance facility.

Finally, pursuant to the analysis in Supplemental EIR #2, an FSOC was
adopted for the unavoidable significant adverse vibration impacts associated
with the proposed Project changes.

Of the 14 applications now pending before the Commission (excluding
A.00-04-022 already approved by the Commission), only two of those
applications involve rail crossings for which any significant environmental
impact has been identified in the Environmental Documents: A.00-11-016 and
A.00-10-039. The visual impacts associated with the aerial structure for the west
bank maintenance facility does not involve any railroad crossing application
before the Commission, and is outside the purview of the Commission’s
discretionary approval of any aspect of the Project. Largely in response to public
and City of Los Angeles comments and involvement, the aerial structure at
Marmion Way/Figueroa Street was eliminated in favor of a below-grade
separation, extinguishing the significant visual and short-term traffic impacts
associated with that structure. In addition, the unavoidable significant adverse

vibration impacts associated with the Project are not associated with grade
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crossings proposed as part of the Project but rather the entirety of the Project
itself, and so are not within the Commission’s jurisdiction over the Project. The
remaining significant impacts are related to the following applications:

APPLICATION 00-11-016. This application seeks approval of at-grade
crossings from Avenue 50 to Avenue 57 along Marmion Way. The Final EIR
(1990) identified one unavoidable significant adverse impact associated with this
configuration - loss of parking along Marmion Way between Avenue 51 and
Avenue 57.

The loss of parking along Marmion Way is not an environmental impact
within the scope of the Commission’s authority over grade crossings. Rather,
this impact stems from the conversion of a portion of the Marmion Way right-of-
way to accommodate the proposed light rail alignment.

APPLICATION 00-10-039. This application seeks approval of grade
separations at four streets in the City of Pasadena, including Colorado
Boulevard. Final Supplemental EIR #1 found traffic at the intersection of Fair
Oaks Avenue and Colorado Boulevard to be impacted beyond an acceptable
level of service under all Colorado Boulevard grade crossing scenarios,
regardless of whether the proposed grade separation was constructed.

This impact also does not fall within the purview of the Commission’s
authority over the Project’s grade crossings. The Final Supplemental EIR #1
indicates that the Fair Oaks Avenue and Colorado Boulevard intersection would
be impacted beyond an acceptable level of service under either an at-grade or
grade-separated crossing, due to trips generated by the Holly Street/Memorial
Park station and ambient traffic growth in the area. Final SEIR #1 at 4-27. Since
the traffic impacts at this intersection are not generated by the grade crossing,
this significant impact does not fall within the scope of the Commission’s review

of the Project’s Environmental Documents.
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Comments on Proposed Decision
On December 26, 2001, the alternate decision in this proceeding of

Commissioner Lynch was filed with the Commission and served on the parties
in accordance with Section 311(d) of the Public Utilities Code and Rule 77.1 of the

Commission’s Rules of Practice and Procedure.

Findings of Fact
1. We have considered the Assigned Commissioner’s Ruling dated

November 1, 2001 and decline to confirm the ruling.

2. Notices of the applications were published in the Commission Daily
Calendar.

3. Los Angeles to Pasadena Metro Blue Line Construction Authority
(Authority) requests authority, under Public Utilities Code Sections 1201-1205, to
construct light rail tracks at certain separated grades and certain at-grade
crossings through various intersections in the Cities of Los Angeles, Pasadena
and South Pasadena in Los Angeles County.

4. Construction of the proposed project is an essential element in the
construction of the Los Angeles to Pasadena Metro Blue Line light rail transit
project.

5. Public convenience, necessity and safety require the construction of the
proposed light rail tracks at separated grades.

6. MTA (its successor agencies) is the Lead Agency for this project under
CEQA.

7. The Commission is a responsible agency for this project, and has reviewed
and considered the lead agency's Final Environmental Impact Report, (FEIR)
supplements to the FEIR and the statement of overriding considerations.

8. The Lead Agency found that The Los Angeles to Pasadena Metro Blue Line

light rail transit project will have a significant effect on the environment. The
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Lead Agency also concluded that the mitigation measures required by the lead
agency in the areas of noise and vibration, housing, transportation/circulation,
and other issues will reduce the severity of the adverse impacts to acceptable
levels. These effects were not identified as being specific to any of the proposed
crossing locations.

9. A Statement of Overriding Considerations was adopted related to specific
aspects of this project.

10. Transit improvements are an integral part of the Regional Air Quality
Management Plan.

11. A shift from auto to rail transit would be beneficial to the Los Angeles
Metropolitan Area.

12. The Project is in conformance with applicable local improvement and
regional transportation plans. This project will be part of the countywide rail
transit system, and will thereby provide alternative means of transportation

during fuel crises and increased future traffic congestion.

Conclusions of Law
1. The Assigned Commissioner’s Ruling dated November 1, 2001, should not

become a final order of the Commission.

2. There are no unresolved matters or protests with respect to the
applications as discussed in this order above.

3. A.00-10-020, A.00-10-033, A.00-10-039, A.00-10-050, A.00-11-029,
A.00-11-032, A.00-11-033, A.00-11-034, and A.00-11-050 should be granted as set

forth in the following order.
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INTERIM ORDER

IT IS ORDERED that:

1. Los Angeles to Pasadena Metro Blue Line Construction Authority
(Authority) is authorized to construct grade crossings as proposed in Application
(A.) 00-10-020, A.00-10-033, A.00-10-039, A.00-10-050, A.00-11-029, A.00-11-032,
A.00-11-033, A.00-11-034, and A.00-11-050 in the Cities of Los Angeles, Pasadena
and South Pasadena in Los Angeles County.

2. Clearances and walkways shall be in accordance with General Order
143-A.

3. Construction and maintenance costs shall be borne in accordance with the
agreement titled Master Cooperative Agreement for the Los Angeles to Pasadena
Metro Blue Line by and between the City of Los Angeles and the Los Angeles to
Pasadena Metro Blue Line Construction Authority, date June 13, 2000.

4. Within 30 days after completion of the work under this order, Authority
shall notify the Commission in writing that the authorized work was completed.

5. This authorization shall expire if not exercised within three years unless
time is extended or if the above conditions are not complied with. Authorization
may be revoked or modified if public convenience, necessity, or safety so require.

6. The applications are categorized as Ratesetting.

7. A.00-10-012 is granted as set forth above.

This order is effective today.

Dated , at San Francisco, California.
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